EMS Data File Implementation Status (% complete) - 9/24/2009

Data File - User Acceptance Test
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Original

ASF 9 of 10*

*Ingest will be i at a later date.

ECHO S5of5
EMD* 9of9
GES S4PA 9 of9
GHRC 10 of 10
LARC ANGe 9 of 10 Development and testing on going.
LARC ECS 10 of 10
LP ECS 10 of 10
MODAPS 10 of 10
NSIDC ECS 10 of 10
NISDC VO 9 of 9
ORNL 9 of9
PODAAC 10 of 10

*Distribution Metrics, including Media, Operational.
Ingest, and Archive will be implemented at a later

SEDAAC 8 of 10* date.

New

*Distribution Metrics Operational on 6/30/09. Ingest
and Archive will be implemented at a later date.

CDDIS 8 of 10*

LPDAACMRTWEB 8of8

OCDS TBD

LaRC Orders 20f9 LaRC Orders will replace metrics provided to EDGRS
o

from LATIS

MODAPSNRT 10 of 10

ocDPs,
Overall Status* 15 of 18 83.3]LPDAACMRTWEB,LARCORDERS,MODAPSNRT)

|Overall Status* | 120f13 | 92.3|




